
JOB 16441-2R DAILY REPORT W D.O., 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 86 

O.S.C. JOE COSENTINO/CHARLIE FITZSIMMONS DATE: 01/20/95 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER; Overcast/Cloudy/Rain TEMPERATURE: 40's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Brought on site today is the pick up # 466, and LEL # 1354 it is calibrated' and ready to go. 
The mono-tox had gotten wet and is now down drying, equipment is pulled from the field as soon 
as the heavy rains started. 

SUBCONTRACTOR SERVICES PERFORMED: 
* A A Matulay notified of two flat tires for repair and to replace the back up alarm and to pull the 
necessary maintenance as needed this afternoon. 
* Culligan on site today for water delivery. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Due to extreme down pour of rain and winds, the crew was finaly pulled from the field when 
lightning was seen on site. The bulk of the crew was demobilized from site at 1000 hrs. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 
* O.S.C. requests that OHM resource a shredder capable of shredding down the poly liners 
associated to acid packs -vs- shipping to WADCO. 
Two rental companies where contacted regarding this, they both discourage this task due to the 
amount of problems they have encountered in the past and further assure me that the cost's for 
repair of the equipment was outstanding and vary costly and would not rent equipment that would 
be associated to this type of operation. 
DOCUMENTS SUBMITTED: 

COMMENTS: 
* Security is to be on site at 1400 hrs. today to continue around the clock until Monday 0800 hrs. 
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